ST JOHN THE BAPTIST PARI
ELIANA DEFRANCESCH Clerk of Cour
I certify that this is a true copy of the original filing that was recorded on:
08/06/2020 10:01AM
373872 MO
Deputy Clerk #8295

Project No. S-84-00 Date: July 8, 2020

Change Order No. One (1) State: Louisiana

Contract For: 2020 Road Improvement Program

Owner: St. John the Baptist Parish

To (Contractor): M-Trak, LLC

You are hereby requested to comply with the following changes from the Contract Plans and Specifications:

DESCRIPTION OF CHANGES	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
Add the following language clauses: Item No. 1- Amendment to the Contract The Contract shall be amended, by Change Order at any time after execution if mutually agreed by both parties. Once a Change Order has been approved by the Parish and executed by both parties it shall be a part of the Contract. Change Orders may increase or decrease work and applicable costs and or time to be performed under the Contract and may also change terms and language as mutually agreed by both parties.	N/A	N/A
Item No. 2 – Liquidated Damages Should the Contractor fail to complete the work sufficient for acceptance by the Parish within the allowable Contract time specified in the contract, the Parish can assess and charge to the Contractor $300.00 per calendar day for all days that the Contractor is delinquent. The amount shall be reported by the Project Engineer or the Parish Public Works Director and shall be deducted from the balance due or to become due under the terms of the Contract.	N/A	N/A

TOTALS:

NET CHANGE IN CONTRACT PRICE: N/A

JUSTIFICATION:

The amount of the Contract will be increased/decreased by the sum of: _____ _____ Dollars ($ N/A).

The Contract Total, including this and previous Change Orders, will be: Six Hundred Seventy Four Thousand Dollars and Zero Cents ($ 674,000.00).

The Contract Period Provided for Completion will be increased 0 days.

The Contract Completion Date is December 31, 2020.

This document will be a supplement to the Contract and all provisions will apply thereto.

Recommended: _____ 7/22/20
C.J. Savoie Consulting Engineers, Inc. — Date

Accepted: _____ 7/23/20
Contractor — Date

Accepted: _____ 7/14/20
Owner — Date

ST. JOHN THE BAPTIST PARISH COUNCIL

1811 West Airline Hwy.
LaPlace, Louisiana 70068
Office 985-652-1702
Fax 985-652-1700

Division A
Lennix Madere, Jr.
P.O. Box 2617
Reserve, LA 70084
Cell 985-379-6188

Division B
Michael P. Wright
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-717-3936

District I
Kurt Becnel
5605 Hwy. 18 River Rd.
Town of Wallace
Vacherie, LA 70090
Cell 504-330-6338

District II
Warren Torres, Jr.
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-444-4153

District III
Tammy Houston
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-444-3956

District IV
Tyra Duhe-Griffin
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-444-4177

District V
Robert J. Arcuri
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-444-3167

District VI
Tonia Schnyder
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-444-4283

District VII
Thomas Malik
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-402-0302

July 15th, 2020

Jaclyn Hotard, Parish President
ST. JOHN THE BAPTIST PARISH
1811 W. Airline Hwy.
LaPlace, LA 70068

Dear Mrs. Hotard:

Please be advised of the following motion, which the St. John the Baptist Parish Council adopted at a meeting held on Tuesday, July 14th, 2020.

> ***"Councilman Madere moved and Councilwoman Houston Seconded the motion to grant administration authorization to approve Change Order No. 1 with M-Trak, LLC for the 2020 Asphalt Road Improvement. The motion passed with Councilman Torres absent."***

CERTIFICATION

I, Jackie Landeche, Secretary of the St. John the Baptist Parish Council do hereby certify that the above is a true and correct copy of a motion adopted by said body on the 14th day of July, 2020.

July 15th, 2020.

Jackie Landeche
Council Secretary
St. John the Baptist Parish Council