CHANGE ORDER
ST. JOHN THE BAPTIST PARISH
EDGARD WATER TREATMENT PLANT CLARIFIER REHABILITATION PROJECT

CHANGE ORDER NO:	2	**DATE:**	March 22, 2019
PROJECT NAME:	Edgard Water Treatment Plant Clarifier Rehabilitation		
DATE OF CONTRACT:	June 25, 2018		
CONTRACTOR:	Volute, Inc.		

Upon execution of this Change Order, the Contract Documents are modified as described below:

Description:
Contractor will remove and replace the existing inner steel ring surrounding the clarifier impeller (inner draft tube). The original contract designated this item to remain; however, it was discovered to be damaged upon pump down of clarifier and removal of access platform. Price includes furnishing new steel ring and labor to remove existing and install new ring. Installation will be completed in accordance with manufacturer's instructions.

Attachments (List documents supporting change):
1 Volute, Inc. Price Proposal
2
3

CHANGE IN CONTRACT TIMES:		**CHANGE IN CONTRACT PRICE:**	
Original Completion Date:	January 31, 2019	**Original Contract Amount:**	$443,600.00
Net Previous Time Change:	147	**Net Previous Changes:**	n/a
Extra Time this Change:	n/a	**This Change:**	$7,733.85
New Completion Date:	June 27, 2019	**New Contract Amount:**	$451,333.85

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: Engineer	By: Natalie Robottom Owner	By: Contractor (Authorized Signature)
Date: 4/9/19	Date: 4/11/19	Date: 4/04/19

Approved by Funding Agency (if Applicable):
LCDBG Date: 4/11/2019

ST. JOHN THE BAPTIST PARISH COUNCIL

1805 West Airline Hwy.
LaPlace, Louisiana 70068
Office 985-652-1702
Fax 985-652-1700

April 11th, 2019

Division A
Larry Sorapuru, Jr.
502 Hwy. 18 River Road
Edgard, LA 70049
Cell 504-218-9049

Division B
Jaclyn S. Hotard
1805 W. Airline Hwy.
LaPlace, LA 70068
Office 985-652-1702

District I
Kurt Becnel
5605 Hwy. 18 River Road
Town of Wallace
Vacherie, LA 70090
Cell 504-330-6338

District II
Julia Remondet
1805 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-330-7739

District III
Lennix Madere, Jr.
P.O. Box 2617
Reserve, LA 70084
Cell 985-379-6188

District IV
Marvin Perrilloux
2108 Golfview
LaPlace, LA 70068
Cell 985-379-6168

District V
Michael P. Wright
1805 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-717-3936

District VI
Larry Snyder
1936 Cambridge Drive
LaPlace, LA 70068
Cell 985-379-6061

District VII
Thomas Malik
1805 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-402-0302

Natalie Robottom, Parish President
ST. JOHN THE BAPTIST PARISH
1811 W. Airline Hwy.
LaPlace, LA 70068

Dear Mrs. Robottom:

Please be advised of the following motion, which the St. John the Baptist Parish Council adopted at a meeting held on Tuesday, April 9th, 2019.

"Councilman Snyder moved and Councilman Sorapuru seconded the motion to grant administration authorization to execute change order No. 2 with Volute, Inc. for the Edgard Water Treatment Plant Clarifier Rehabilitation. The motion passed with Councilman Wright absent."

CERTIFICATION

I, Jackie Landeche, Secretary of the St. John the Baptist Parish Council do hereby certify that the above is a true and correct copy of a motion adopted by said body on the 9th day of April, 2019.

April 11th, 2019

Jackie Landeche
Council Secretary
St. John the Baptist Parish Council

Edgard Clarifier Upgrade
Edgard LA

VOLUTE
MECHANICAL · ELECTRICAL · MUNICIPAL

Re: **Install Ring Around Impeller**

Materials:

Quan.	Description		Units	Totals
1	Steel Ring		$4,850.00	$4,850.00
			$0.00	$0.00
			$0.00	$0.00
			$0.00	$0.00
			$0.00	$0.00
			$0.00	$0.00
			$0.00	$0.00
			$0.00	$0.00
			Material Costs	$4,850.00
		Sales Tax	9.70%	$470.45
			Total Materials	$5,320.45

Labor:

	Men	Hours Each	Man-hours
Supervisor	1	8	8.00
Mechanic	1	8	8.00
Helper	2	8	16.00
			32.00

	Man-hours	Avg. Rate	Totals	
	32.00	$27.00	$864.00	
	Payroll Burden	45%	$388.80	
	Travel & Lodging	6%	$51.84	
			Total Labor	$1,304.64

Equipment Rental:

	Days	Rate per day	Totals	
Welding Machine	0	$350.00	$0.00	
	0	$0.00	$0.00	
Truck and Tools	1	$100.00	$100.00	
	0	$0.00	$0.00	
			Total Equipment Rental	$100.00

Subcontractors:

None		$0.00
		$0.00
	Total General Con. Costs	$6,725.09
	Contractor's Fee 15.0%	$1,008.76
	Total Subcontractor Cost	$0.00
	Contractor's Fee on Sub 10.0%	$0.00
	Total ADD Change Order Required	**$7,733.85**