BH - 77084-00 ST. JOHN PARISH
RESERVE DRAINAGE PROJECT PHASE IlI

CHANGE ORDER NO. 2

Order No.: 2
Date: 03/27/2018 i
Agreement Date: 05/26/2016 |2

Reserve Drainage Project Phase 111
St. John the Baptist Parish
Subterranean Construction, LLC

S¢S

NAME OF PROJECT:

OWNER:
CONTRACTOR:

GBI

The following changes are hereby made to the CONTRACT DOCUMENTS:

S SCEH I~
IR

1. Adjustments to quantities to reflect field changes during construction.

Justification: 00700, Article 10.1.

Change to CONTRACT PRICE:

Original CONTRACT PRICE $ 2.248.808.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER $§ 2.623.635.00

The CONTRACT PRICE due to this CHANGE ORDER will be increased by $ 0.00
262363500

The new CONTRACT PRICE including this CHANGE ORDER will be $

Change to CONTRACT TIME:

The CONTRACT TIME will be increased by 97 calendar days.

July 22.2017

The date for completion of all work was

The new date for completion of all work is October 27, 2017

Requested By: ,/‘_;) . %\74

Contractor “~—
Approvals {9\’\/\——‘

Owner
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03/27/2018 CHANGE ORDER NO. 2



SUBTERRANEAN CONSTRUCTION, LLC

Reserve Area Drainage Project Phase lll
CHANGE ORDER NO. 2
Item Summary

CONTRACT ORIGINAL | UNI LRy AN NEW (FINAL) | CONTRACT ORICINAL CONTRACT AMT N CHANGE
ITEM NO DESCRIPTION OF ITEM QuanTiTy | T POST C.O. ORDER #2 QUANTITY | UNIT PRICE CONTRACT POST C.O. #1 CONTRACT ORDER
#1 QUANTITY AMOUNT AMOUNT AMOUNT
201-01-00100 |Clearing and Grubbing 1.00| LS 120 1.20 9,900.00 9,900.00 11,880.00 11,880.00
202-01-00100 |Removal of Structures and Obstructions 1.00 | LS 1.20 1.20 5,500.00 5,500.00 6,600.00 6,600.00
202-02-02020 |Removal of Asphalt Pavement 237.00 | SY 574.00 409.42 983.42 9.00 2,133.00 5,166.00 8,850.78 3,684.78
202-02-06100 |Removal of Concrete Walks and Drives 1,641.00 | SY 2,387.00 266.61 2,653.61 8.00 13,128.00 19,096.00 21,228.88 2,132.88
202-02-32140 |Removal of Storm Drain Pipe 5,036.00 | LF 5,698.00 -287.70 5,410.30 4.00 20,144.00 22,792.00 21,641.20 -1,150.80
202-03-38000 |Relocation of Sign 8.00 | EA 14.00 -2.00 12.00 65.00 520.00 910.00 780.00 -130.00
203-02-00100 |Drainage Excavation (Ditch Grading) 1,835.00 | LF 1,045.00 -6.00 1,039.00 8.00 14,680.00 8,360.00 8,312.00 -48.00
204-05-00100 |Temporary Sediment Check Dams (Hay) 12.00 | EA 12.00 -12.00 0.00 70.00 840.00 840.00 0.00 -840.00
204-06-00100 |Temporary Silt Fencing 12,541.00 | LF 2,541.00 -1,841.00 700.00 3.00 37,623.00 7,623.00 2,100.00 -5,523.00
302-02-01000 |Class Il Base Course (4" Thick) 235.00 | sy 569.00 512.00 1,081.00 24.00 5,640.00 13,656.00 25,944.00 12,288.00
402-01-00100 |Traffic Maintenance Aggregate (Vehicular Measurement) 36.00 | CY 338.00 -26.84 311.16 56.00 2,016.00 18,928.00 17,424.96 -1,503.04
502-01-00100 |Superpave Asphalt Concrete 156.00 | TON 264.00 168.70 432.70 180.00 28,080.00 47,520.00 77,886.00 30,366.00
701-03-01000 |Storm Drain Pipe (15" RCP) 329.00 | LF 452.00 -18.00 434.00 64.00 21,056.00 28,928.00 27,776.00 -1,152.00
701-03-01100 |Storm Drain Pipe (48" RCP) 35.00 | LF 40.00 40.00 138.00 4,830.00 5,520.00 5,520.00
701-04-01100 |Storm Drain Pipe Arch (42" Equiv RCPA) 10,060.00 | LF 10,894.00 -86.00 10,808.00 108.00 1,086,480.00 1,176,552.00 1,167,264.00 -9,288.00
701-12-01040 [Storm Drain Pipe (18" CMP) 4.00 | LF 0.00 0.00 82.00 328.00 0.00 0.00
702-02-00100 |Manholes (MH-06) 12.00 | EA 13.00 -2.00 11.00 3,000.00 36,000.00 39,000.00 33,000.00 -6,000.00
702-02-00800 |Catch Basin (R-CB-38) 70.00 | EA 77.00 4.00 81.00 3,430.00 240,100.00 264,110.00 277,830.00 13,720.00
702-03-00100 |Catch Basin (CB-01) 4.00 | EA 7.00 7.00 2,000.00 8,000.00 14,000.00 14,000.00
702-04-00200 |Adjusting Catch Basins 1.00 | EA 1.00 -1.00 0.00 400.00 400.00 400.00 0.00 -400.00
705-09-00100 |Rebuilt Fence 1,829.00 | LF 500.00 -470.00 30.00 28.00 51,212.00 14,000.00 840.00 -13,160.00
706-02-00200 |Concrete Drive (6" Thick) 1,641.00 | SY 2,387.00 266.61 2,653.61 64.00 105,024.00 152,768.00 169,831.04 17,063.04
710-01-00100 |Flowable Fill (For Abandoned Storm Drain) 0.68 | CY 0.68 -0.68 0.00 300.00 204.00 204.00 0.00 -204.00
713-01-00100 |Temporary Signs and Barricades 1.00]| LS 1.20 0.05 1.25 14,000.00 14,000.00 16,800.00 17,500.00 700.00
714-01-00700 |Slab Sod (Centipede) 6,826.00 | SY | 15,741.00 -2,141.00 13,600.00 5.00 34,130.00 78,705.00 68,000.00 -10,705.00
718-01-00100 |[Fertilizer (8-8-8) 157.00 | LB 157.00 -7.00 150.00 10.00 1,570.00 1,570.00 1,500.00 -70.00
720-01-01020 |Erosion Control System (Slope Protection) 2,736.00 | SY 2,736.00 -2,736.00 0.00 2.00 5,472.00 5,472.00 0.00 -5,472.00
726-01-00100 |Bedding Material (#610 STONE) 1,586.00 | CY 1,777.00 222.62 1,999.62 63.00 99,918.00 111,951.00 125,975.93 14,024.93
727-01-00100 |Mobilization 1.00| LS 1.20 1.20 92,000.00 92,000.00 110,400.00 110,400.00
735-01-00100 [Mailbox 51.00 | EA 51.00 -39.00 12.00 190.00 9,690.00 9,690.00 2,280.00 -7,410.00
739-01-00100 |Hydro-Seeding 0.57 | AC 0.57 -0.57 0.00 4,400.00 2,486.00 2,486.00 0.00 -2,486.00
740-01-00100 |Construction Layout 1.00 | LS 1.20 1.20 12,000.00 12,000.00 14,400.00 14,400.00
$-001 As-Built Survey 100 LS 1.20 1.20 4,000.00 4,000.00 4,800.00 4,800.00
S-002 Connect to Existing Drainage 5.00 | EA 5.00 5.00 300.00 1,500.00 1,500.00 1,500.00
S-003 Utility Relocation Allowance 1.00| LS 1.40 -0.1942362 1.2057638 160,000.00 160,000.00 224,000.00 192,922.21 -31,077.79
S-004 CB-05 Saddle 40.00 | EA 60.00 16.00 76.00 365.00 14,600.00 21,900.00 27,740.00 5,840.00
S-005 Utility Conflict Box 1.00 | EA 1.00 -1.00 0.00 3,300.00 3,300.00 3,300.00 0.00 -3,300.00
S-006 Full Depth Saw Cut 3,443.00 | LF 3,043.00 -69.00 2,974.00 5.00 17,215.00 15,215.00 14,870.00 -345.00
S-008 Type 1 Sewer Lateral Modification 46.00 | EA 26.00 26.00 134.00 6,164.00 3,484.00 3,484.00
S-009 Type 2 Sewer Lateral Modification 31.00 | EA 35.00 4.00 39.00 365.00 11,315.00 12,775.00 14,235.00 1,460.00
$-010 Type 3 Sewer Lateral Modification 4.00 | EA 4.00 4.00 800.00 3,200.00 3,200.00 3,200.00
S-011 Type 4 Sewer Lateral Modification 5.00 | EA 4.00 -1.00 3.00 890.00 4,450.00 3,560.00 2,670.00 -890.00
S-012 Exploratory Test Pits 232.00 | EA 152.00 -3.00 149.00 230.00 53,360.00 34,960.00 34,270.00 -690.00
S-007 -1 Preconstruction Videotape Documentation 00| LS 1.50 50 600.00 4,600.00 900.00 6,900.00
701-03-01060 |Storm Drain Pipe (30"RCP) 0.00 | LF 392.00 92.00 0.00 36,064.00 36,064.00
S-013 Drain Termination Structure 0.00 | EA 4.00 ) 4.00 6,740.00 0.00 26,960.00 26,960.00
s-014 Type 5 Sewer Modification 0.00 | EA 13.00 0.50 13.50 1,130.00 0.00 14,690.00 15,255.00 565.00
TOTAL $2,248,808.00| $2,623,635.00| $2,623,635.00 $0.00




ST. JOHN THE BAPTIST PARISH COUNCIL
1805 West Airline Hwy.
LaPlace, Louisiana 70068
Ofhce 985-652-1702
Fax 985-652-1700

April 25", 2018

Division A

Larry Sorapuru, Jr.
502 Hwy. 18 River Road . . i
Edgard, LA 70049 Natalie Robottom, Parish President

Cell 504-218-9049 ST. JOHN THE BAPTIST PARISH
1801 W. Airline Hwy.

Division B

Jaclyn S. Hotard LaPlace, LA 70068

1805 W. Airline Hwy.

LaPlace, LA 70068 Dear Mr 3

Office 985-652-1702 ed L

District 1 Please be advised of the following motion, which the St. John the Baptist
Kurt Becnel Parish Council adopted at a meeting held on Tuesday, April 24", 2018.
5605 Hwy. 18 River Road

Town of Wallace . .

Vacherie, LA 70090 “Councilman Madere moved and Councilman Snyder

Cell 504-330-6338 seconded the motion to grant administration authorization to

e execute Change Order No. 2 with Subterranean Construction,

1S ¢ . . .
e LLC for the Reverse Drainage Project Phase IIl. The motion

1805 W. Airline Hwy. passed with Councilwoman Hotard absent.”

LaPlace, LA 70068
Cell 504-330-7739

District 11

Lennix Madere, Jr. CERTIFICATION

PO. Box 2617

Reserve, LA 70084 . . . .

Cell 985-379-6188 I, Jackie Landeche, Secretary of the St. John the Baptist Parish Council
do hereby certify that the above is a true and correct copy of a motion

adopted by said body on the 24" day of April, 2018.

District IV
Marvin Perrilloux
2108 Golfview

LaPlace, LA 70068
Cell 985-379-6168

District V

Michael P. Wright
1805 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-717-3936

District VI

Larry Snyder

1936 Cambridge Drive
LaPlace, LA 70068
Cell 985-379-6061

District VII

Thomas Malik

1805 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-402-0302



