

OWNER

CHANGE ORDER

ORIGINAL

(Instructions on next sheet)

NO. 1

PROJECT: St. John the Baptist Parish River Crossing

DATE OF ISSUANCE: March 9, 2015 EFFECTIVE DATE: Date of Owner's Signature

OWNER: St. John the Baptist Parish OWNER'S Contract No.: _____

ENGINEER: Environmental Engineering Services, Inc ENGINEER'S Project No.: 1106

CONTRACTOR: Grady Crawford Construction Company, Inc.

You are directed to make the following changes in the Contract Documents:

Description: To add electrical conduit on the West side of the levee. The conduit will be placed alongside the new waterline and discharge line. The conduit will involve an above ground levee crossing and an underground crossing Hwy 44 and the Lyons Plant parking lot. This conduit will serve the new raw water pumps.

Reason for Change Order: Per Owner's request.

Attachments (List documents supporting changes): Contractor's Quote dated March 3, 2015.

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIMES	
Original Contract Price	\$1,879,062.33	Original Contract Times	
Net changes from previous Change Orders No. <u>-</u> to No. <u>-</u>	\$0	Substantial Completion	<u>150</u>
Contract Price prior to this Change Order	\$1,879,062.33	Ready for Final Payment	<u>195</u>
Net Increase of this Change Order	\$38,519.05	Net changes from previous Change Orders No. <u>-</u> to No. <u>-</u>	Days <u>-0-</u>
Contract Price with all approved Change Orders	\$1,917,581.38	Contract Times prior to this Change Order	
		Substantial Completion	<u>150</u>
		Ready for Final Payment	<u>195</u>
		Net Increase (Decrease) of this Change Order	Days <u>15</u> <i>see</i>
		Contract Times with all approved Change Orders	
		Substantial Completion	<u>165</u> <i>see</i>
		Ready for Final Payment	<u>195</u> <i>see</i>

RECOMMENDED
ENVIRONMENTAL ENGINEERING SERVICES, INC.

APPROVED
GRADY CRAWFORD CONSTRUCTION CO., INC.

ACCEPTED
ST. JOHN THE BAPTIST PARISH

By: [Signature]
Engineer (Oscar V. Boudreaux, Jr., P.E.)
Date: 3/1/15

By: [Signature]
Contractor (Authorized Signature)
Date: 3/16/2015

By: Natalie Robottom
Owner (Natalie Robottom, Parish President)
Date: 3/26/15

EJCDC No. 1910-8-3 (1990 Edition)
Prepared by the Engineers Joint Contract Documents and endorsed by the Associated General Contractors of America



ST. JOHN THE BAPTIST PARISH COUNCIL

1805 West Airline Hwy.
LaPlace, Louisiana 70068
Office 985-652-1702
Fax 985-652-1700

March 25th, 2015

Division A
Lucien J. Gauff, III
670 W 2nd Street
LaPlace, LA 70068
Cell 504-222-4585

Natalie Robottom, Parish President
ST. JOHN THE BAPTIST PARISH
1801 W. Airline Hwy.
LaPlace, LA 70068

Division B
Jaclyn Hotard
1805 W. Airline Hwy.
LaPlace, LA 70068
Office 985-652-1702

Dear Mrs. Robottom:

Please be advised of the following motion, which the St. John the Baptist Parish Council adopted at a meeting held on Tuesday, March 24th, 2015.

District I
Art Smith
192 E 12th Street
Edgard, LA 70049
Cell 985-379-6028

"Councilwoman Hotard moved and Councilman Gauff seconded the motion to grant administration authorization to execute Change Order No. 1 with Grady Crawford Construction Company Inc. for the Mississippi River Waterline Crossing Project. The motion passed with Councilmen Perrilloux and Wilson absent."

District II
Ranney Wilson
820 Garyville Northern
Garyville, LA 70051
Cell 985-379-6285

CERTIFICATION

District III
Lennix Madere, Jr.
PO Box 2617
Reserve, LA 70084
Cell 985-379-6188

I, Jackie Landeche, Secretary of the St. John the Baptist Parish Council do hereby certify that the above is a true and correct copy of a motion adopted by said body on the 24th day of March, 2015.

District IV
Marvin Perrilloux
2108 Golfview
LaPlace, LA 70068
Cell 985-379-6168

District V
Michael P. Wright
1805 W Airline Hwy
LaPlace, LA 70068
Cell 504-717-3936



St. John the Baptist Parish Council

District VI
Larry Snyder
1936 Cambridge Drive
LaPlace, LA 70068
Cell 985-379-6061

District VII
Cheryl Millet
1925 Ridgefield Drive
LaPlace, LA 70068
Cell 985-296-6046