



ST. JOHN

THE BAPTIST PARISH

1811 W. Airline Highway
LaPlace, LA 70068
(985) 652-9569



ST JOHN THE BAPTIST PARISH
ELIANA DEFRANCESCH Clerk of Court
I certify that this is a true copy of the
original filing that was recorded on:
07/14/2020 9:54AM
373298- MO

[Handwritten signature]

CONTRACT EXTENSION NO. 4 LIONS/LAPLACE REVERSE OSMOSIS (RO) PILOTING PROJECT

This Agreement is made and entered into on this 9th day of June, 2020, between **St. John the Baptist Parish Council**, (hereinafter referred to as "**PARISH**"), represented by Jaclyn Hotard, Parish President, in accordance with the duly passed motion of the St. John the Baptist Parish Council, and **CDM Smith, Inc., 1515 Poydras Street, Suite 1000, New Orleans, LA 70112** represented by **Patrick Victor**, in accordance with the certificate of authority attached hereto, (hereinafter referred to as "**ENGINEER**"), do hereby extend the original **Agreement** under the following terms and conditions.

TERM OF CONTRACT

The "Term of Contract" Section of the original **Agreement** executed on December 14, 2016 provides that the work required to complete all tasks shall be completed within twelve (12) months following the Notice to Proceed. The Engineer will be given time extensions for delays beyond their control or for those caused by tardy approvals of work in progress by various official agencies, but no additional compensation shall be allowed for such delays and subject to approval by the St. John the Baptist Parish Council.

In accordance with the "Term of Contract" Section of the original Agreement, the Agreement was extended. Although titled Addendum No. 1 to this Agreement, the document served the purpose and intention of one (1) valid legally sufficient extension for one (1) year ending December 14, 2018. Therefore, this one (1) year extension should be referred to and referenced as Extension No. 1.

Extension No. 2 provided that the parties agreed to exercise the option to extend for a second (2nd) year ending December 14, 2019.

Extension No. 3 provided that the parties agreed to exercise the option to extend for a third (3rd) time for six (6) months, effective December 15, 2019, terminating June 14, 2020.

Accordingly, Extension No. 4 provides that the parties hereby agree to exercise the option to extend for a fourth (4th) time for six (6) months, effective June 15, 2020, terminating December 14, 2020, while maintaining the current pricing. The Parish is requesting the no-cost time extension due to the Parish wanting to obtain additional information relative to RO systems.

Except as set forth in Extension No. 4, all terms and conditions not addressed herein shall remain as stated in the December 14, 2016 contract.

(SIGNATURE PAGE TO FOLLOW)

IN WITNESS WHEREOF, the parties have executed this Agreement as of this 9th day of June 2020.

WITNESS:

[Signature]

WITNESS:

Jimmie Victor

PARISH:

ST. JOHN THE BAPTIST PARISH

By: [Signature]

Jaclyn Hotard
Parish President

ENGINEER:

CDM Smith, Inc.

By: [Signature]

Patrick Victor
Vice President



75 State Street, Suite 701
Boston, Massachusetts 02109
tel: 617 452-6000

CERTIFICATE

I, Paul T. Milligan, Secretary/Clerk of CDM Smith Inc., a Massachusetts corporation, do hereby certify that Patrick Victor holds the position of Vice President, which entitles Mr. Victor to execute and deliver proposals, contracts and agreements for the performance of professional services in the name and on behalf of CDM Smith Inc. with a value of up to \$3 million. In addition, Mr. Victor has authority to execute and deliver proposals, contracts and agreements for the performance of professional services for Lions/Laplace Reverse Osmosis (RO) Piloting Project.


I further certify that the foregoing is consistent with the Contract Signing Authority Policy and with the By-laws of the said corporation.

IN WITNESS WHEREOF, I have executed this certificate and have caused the corporate seal of CDM Smith Inc. to be hereunder affixed on this 29th day of May 2020.

Paul Milligan

Paul T. Milligan- Secretary/Clerk of the Corporation





ST. JOHN THE BAPTIST PARISH COUNCIL

1811 West Airline Hwy.
LaPlace, Louisiana 70068
Office 985-652-1702
Fax 985-652-1700

Division A
Lennix Madere, Jr.
P.O. Box 2617
Reserve, LA 70084
Cell 985-379-6188

June 10th, 2020

Division B
Michael P. Wright
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-717-3936

Jaclyn Hotard, Parish President
ST. JOHN THE BAPTIST PARISH
1811 W. Airline Hwy.
LaPlace, LA 70068

District I
Kurt Becnel
5605 Hwy. 18 River Rd.
Town of Wallace
Vacherie, LA 70090
Cell 504-330-6338

Dear Mrs. Hotard:

Please be advised of the following motion, which the St. John the Baptist Parish Council adopted at a meeting held on Tuesday, June 9th, 2020.

District II
Warren Torres, Jr.
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-444-4153

“Councilman Malik moved and Councilwoman Duhe-Griffin seconded the motion to grant administration authorization to execute a six (6) month time extension with CDM Smith, Inc. for the Lions/LaPlace Reverse Osmosis (RO) Piloting Project. The motion passed unanimously.”

District III
Tammy Houston
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-444-3956

CERTIFICATION

District IV
Tyra Duhe-Griffin
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-444-4177

I, Jackie Landeche, Secretary of the St. John the Baptist Parish Council do hereby certify that the above is a true and correct copy of a motion adopted by said body on the 9th day of June, 2020.

District V
Robert J. Arcuri
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-444-3167

June 10th, 2020,

Jackie Landeche
Council Secretary
St. John the Baptist Parish Council

District VI
Tonia Schnyder
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-444-4283

District VII
Thomas Malik
1811 W. Airline Hwy.
LaPlace, LA 70068
Cell 504-402-0302